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CONTRACT NO TASK NO.
CONTRACT INSPECTION REPORT 25X1
99
To: DATE
26 Pebruary 1965
ENGINEERING SECTION/CB/PD/OL INSPECTION REPORT NO. (If final, so state)

ESTIJhPRATED COMPLETION DATE

August 1965

NAME OF CONTRACTOR

TYPE OF TUMMUDTTY UR SERVICE

Autamatic Imege Recognition by Coherent Optical Techniques

THE CONTRACTOR IS ON SCHEDULE THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED
vEs D "o Funos EJ ves [J wo 1F aNswer Is "NO" ADVISE REC-
: OMMENDAT 10N AND/OR ACTION OF SPONSORING OFFICE, ON
REVERSE HEREOF. IF KNOWN., INDICATE MAGNITUDE OF AD-
PER CENT OF WORK COMPLETED - 10 % DITIONAL FUNDS INVOLVED.

PER CENT OF FunDs ExPENoED - 10 %

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECE!VED FROM THE CONTRACTOR
DURING THE PERIOD? YES D NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING TH!S PERIOD? E] YES E' NO
(If yes, indicate items, quantity, and cost on reverse side.)

INCENT I VES
IS THIS AN INCENTIVE CONTRACT O ves & we NOTE:
IF YES, CHECK TYPE USE REVERSE SIDE FOR COMMENTS.
O cost [ perrormance [ vevrvery FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

1. D OUTSTANDING 3. E ABOVE AVERAGE S. D BELOW AVERAGE 7. D UNSATISFACTORY
2. D EXCELLENT 4. D AVERAGE 6. D BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR 1S UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON
REVERSE SIDE.

RECOMMENDED ACTION

E CONT INUE AS PROGRAMMED D WITHHOLD PAYMENT PEND ING
SATISFACTORY PERFORMANCE

D TERMINATE D OTHER (Specify)

IF TERMINATION 1S RECOMMENDED OR IF THIS 1S A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE
FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN
RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

. | DOES NOT . DOES NOT
ITEM REC'D APPLY ITEM REC'D APPLY
PROTOTYPES MANUALS
DRAWINGS AND SPECIFICATIONS FINAL REPORT
PRODUCTION AND/OR OTHER SPECIAL TOOLING
END !TEMS
OTHER GOVERNMENT PROPERTY

DATE OF LAST CONTACT WI!TH CONTRACTOR

23 Pebrusry 1965

SIGNA DIVISION
P& IS
INSPE SIGNATURE OF APPRAOVER
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Progress Report # 1 received.

M ouniaceicaen m

Declassified in Part - Sanitized Copy Approved for Release 2012/04/18 - CIA-RDP78B04770A002300020009-7 ET




' Declassified in Part - Sanitized Copy Approved for Release 2012/04/18 : CIA-RDP78B04770A002300020009-7 - .

Pa

| i
*

CONFIDENTIAL Cons 1 ot ©

Automatic Image Recognition by
Coherent Optical Techniques

25X1

Progress Report No. 1

Financial Status

Amount Authorized

‘ Estimated expenditures through
A 5 February 1965

Funds Committed

Funds Remaining

Technical Status

The engineering progress report for the period

5 January through 5 February 1965 is attached.

25X1 | |
2/16/65

Distribution:
Copies 1 through 4: Technical Representative
Copy 5 - Contracting Officer
Copy 6 - File

GROUP 1
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Automatic Image Recognition by Coherent
Optical Techniques

»

Progress Report No. 1

Period Covered: 5 January to 5 February 1965

A detailed work schedule was prepared in PERT form and is attached. In order
to meet the overall objectives of this contract three qfforté are being conducted

in parallel. Some of the experimental work can effectively be handled on a 6-foot

.optical bench while other experiments must be conducted on the large, specially

designed, 20-foot optical bench. The attached schedule ﬂesignates the two groupings
of experiments. The analytical studies can obviously be undertaken separately from

the experimental portion.

The work during this period consisiced of cstablishing a model layout.which ;an
be photographed under various conditions to meet the different situations we wisﬁ
to cover. The layout is complete and the first photographs takeﬁ.. These will be
tested for quality and if satisfactory, all simulated photogfaphs needed for the

contract will be taken.

A list of actual aerial photographs was prépared“and submitted. These

photographs will be needed by April 14.

The analytical studies listed on the detailed work plan have been discussed

with nd a work statement issued on

‘February 5.
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- The first expérimental study is we!l underway and deals with the effects of
glass plates in the optical system. This study is being conducted on both optical

benches.

A large liquid gate is being constructed for use in some of the tests
scheduled for the latter part of the contract. The construction cost of the liquid

gate 1s not part of this contract. .

The use of the image orthicon as a read-out system is scheduled to begin

in a few weeks. _The details of this effort have not yet been fully planned.

25X1
: Only one problem of consequence has occurred so far. Our most up-to-date

zas laser failed to operatc and required assistance from their service

group. The laser is performing nicely row.

For the next period we expect to complete the tests of the effécts of giass4
plates and determine the effects of various means for reducing the amplitude of the
reference beam. The model photography vill be complete and spatial filtersgmademof
objects needed for the forthcoming tests. Tests of the effect of multiple targets,

target perspective, and filter location tolerance will be comnleted.

25X1
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